ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

October 15, 2013

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  September 2013 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in September 2013 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e September 10 — Anchor QEA submitted a letter response to EPA’s letter dated August
30, 2013 regarding action items 3 and 4 that support continued refinement of the Gasco

Sediments Site remedial alternatives.

e September 11 - NW Natural and Siltronic received EPA’s approval of Anchor QEA’s
letter dated September 10, 2013.

e September 16 — Anchor QEA submitted the Gasco Sediments Site monthly progress
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report to EPA.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the October monthly progress report

e Attendance of the substantial product workshop with Anchor QEA and CDM Smith to
support forthcoming coring by NW Natural adjacent to the Army Corps of Engineers

U.S. Moorings sediments site

e Continued coordination with EPA, CDM Smith and the Army Corps of Engineers to
support coring by NW Natural adjacent to the Army Corps of Engineers U.S. Moorings

sediments site

e Completion of sediment core collection adjacent to the U.S. Moorings sediments site and

subsequent core processing

e Completion of monthly visual monitoring of the shoreline area in the direct vicinity of

the pilot cap area

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
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Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

September 25, 2013 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 7)—September 2013

Time

September 25, 2013 @ 12:45 Observation September 25, 2013 @ 13:45

Concluded:

Mostly cloudy, 58° Fahrenheit, winds from the west @0-5 knots.

Very light wave action (0.0 — 0.2 feet in height)

.

Tidal Conditions:

Willamette River level on 9/25/2013 ranged in elevation from 1.50 to 4.73
feet. The Willamette River level during photos was approximately 2.63 feet
measured at 13:15 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. Three organoclay mat
material segments are exposed and visible. Ten feet of a 20-foot section of
organoclay mat is out of the water at the upriver extent of the cap area
(perpendicular to the shoreline, Photo 1). A segment measuring 4-foot in
length is seven feet from shoreline near the lateral mid-point of the cap area.
One 40-foot section of organoclay mat material is exposed and half is out of
the water and the other half is submerged beneath 0-1 feet of water near the
downriver extent of the cap area.

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, a barge was tied at the pier and the Fuel and Marine
Marketing (FAMM) containment boom was placed around the barge during
refueling operations. Buoys that identify the cap area to mariners are in
place as installed. The position of the FAMM oil boom, warning buoys, and a
general overview is shown in Photo 2.
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No sheen is evident in or around the cap area. Photo 3 shows the water

Other Comments: . . . .
surface and shoreline immediately downriver of the sediment cap.

Recorded by: Douglas Laffoon

Photo 1— Visible section of organo-clay mat near the upriver extent of the cap area (9/25/13):
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Photo 2 — FAMM oil boom around barge and mariner warning buoys across pilot cap area. (9/25/13):

Photo 3 — Conditions immediately downriver of cap area (9/25/13):
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